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Chronology of the CWG Process

SRP Santan Expansion
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June 2, 2001 r'S£"*Initial Meeting - Review and ChoosinQ' 'J iis ; 9

June 2, 2001 - February 2, 2002 CWG set ground rules for the meeting
process and completed development on all sides of the onsite Landscape

Mitigation an (8) month process meeting every two weeks with the exception of
holiday breaks and some meeting cancellations by SRP

Janua 20025, CWG approved South side mitt action (Completed)

January 23, 2002 CWG agreed that they were finished with the East
and North side mitigation plans - Drawing EP2 with
the exception of (1) the construction entrance & (2)
Plant sizes . (Completed)

February 2, 2002 CWG Approved the West side mitigation plan as
drawn in concept plan WPM dated January 23, 2002.
Completed)

February 11, 2002 SRP requests budget discussions. Value
Engineering costs for on site mitigation $8,275,003
and asks SRP to respond to analysis.

February 23, 2002 SRP requests budget discussions. SRP requested
additional time to comment on the costs of the
onsite landscaping plan. Wanted more time to _
"close the gap" between how much4SRP would
spend and the cost of the plan as developed by
CWG.

March 4, 2002
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SRP requests budget discussions. SRP states their
thoughts on the onsite mitigation total of 5 to 5.5
million. Study maintained at $8,508, 528 but a
reduction to $6,750, 234. This is a reduction of
$1,758,294 or a 21% reduction. After discussion
CWG agreed to adopt the measures in the value
engineering study dated February pa, 2002 withDOCKFTFD BY
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some exceptions. *See February 23, 2002 value
engineering and the minutes of the CWG Meeting of
March 4, 2002.

March so, z002 SRP requests budget discussions. Ten Eyke re-
evaluated costs of the March 4, 2002 meeting and
estimated onsite mitigation at $6,700,000. SRP
agrees to onsite mitigation at $6,700,000. SRP
agrees to remove 3'd oil tank. Sergeant Lundy hired
and voiced concerns over the height of the berm.
Town of Gilbert's review consist of review of code
compliance and structural engineering issue not
what species of plants and the location of same.
Offsite mitigation process discussed.

April 4, 2002 Offsite landscape mitigation discussions

April 29, 2002 Offsite Mitigation discussions, gas lines
discussions and Sergeant Lundy still working on
the structure of the berm. Offsite mitigation turned
over to SRP.

April 29, 2002 - December 9, 2002 - 8 Month Pass - No meetings - SRP is to
draft up final construction documents, bid process, contracting growing trees,

town's review process

December 9, 2002 Final Meeting - .Construction documents at 80%
complete, no outstanding engineering issues, SRP
and not the CWG completes offsite mitigation
Dl'OC8SS.
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Milestones - CWG Process
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